

CHRONOLOGY OF INTEL PROJECT

Aloha Campus

6/94 thru Present

updated 2/6/96

✓ 7/8/94 EMCON (Russ B) to DEQ (Eric B) Letter- 6/94 MONTHLY RPT (#7)

✓ 8/8/94 EMCON (Russ B) to DEQ (Eric B) Letter- 7/94 MONTHLY RPT (#8)

✓ 9/1/94 EMCON (Russ B) to DEQ (Eric B) Report- PHASE I REMEDIAL INVESTIGATION LETTER REPORT

-In Report File?????

✓ 9/7/94 EMCON (Russ B) to DEQ (Eric B) Letter- 8/94 MONTHLY RPT (#9)

✓ 9/16/94 HSA Environmental (Ralph Moon) to DEQ (Eric B) Letter

-Submittal of Preliminary Risk Assessment Information

✓ 9/19/94 HSA Environmental (R Moon) to DEQ (Eric B)- PRELIMINARY RISK ASSESSMENT

-In Report file?????

✓ 9/22/94 DEQ/Intel Mtg

-No summary

✓ 9/23/94 Intel (John H) to DEQ (Eric B) Letter

-Letter summarizing the results & conclusions from 9/23/94 DEQ/Intel Mtg

① 9/29/94 DEQ (Eric B) to Intel (John H) Letter

-DEQ's review of EMCON's Phase I RI Letter report.

-Letter includes a summary of 9/22/94 DEQ/Intel Mtg where DEQ discussed comments re: Phase I RI Report & Preliminary Risk Assessment.

✓ 10/6/94 EMCON (Russ B) to DEQ (Eric B) Letter- 9/94 MONTHLY RPT (#10)

✓ 10/21/94 EMCON (Russ B) to DEQ (Eric B) Letter- PROPOSED PHASE II RI/FS

✓ 11/9/94 EMCON (Russ B) to DEQ (Eric B) Letter- 10/94 MONTHLY RPT (#11)

✓ 11/15/94 DEQ (Eric B) to Intel John H) Letter- DEQ's COMMENTS TO PHASE II PROPOSAL

✓ 12/6/94 EMCON (Russ B) to DEQ (Eric B) Letter- 10/94 MONTHLY RPT (#12)

**12/13/94 EMCON (Russ B) to DEQ (Eric B) Letter- PHASE II WORK PLAN
ADDENDUM**

②

- Task 1- Evaluate potential risk associated with shallow VOCs at TB-3 & TB-17.
- Task 2- Estimate subsurface soil VOC mass.
- Task 3- Evaluate on-site GW quality in TB-3, TB-9, & TB-25 area.
- Task 4- Evaluate off-site GW quality.
- Task 5- Submit Phase II report.

**1/13/95 DEQ (Eric B) to Intel (John H) Letter- DEQ's COMMENTS re: PHASE II RI/FS
WORK PLAN**

1/9/95 EMCON (Russ B) to DEQ (Eric B) Letter- 12/94 MONTHLY RPT (#13)

1/18/95 EMCON (Russ B) to Intel (John H) Letter- PROPOSED IRAM

③

- Task 1- Establish hydraulic gradient
- Task 2- Perform pilot GW recovery test
- Task 3- Evaluate data & feasibility of hydraulic containment
- Task 4- Report results

2/7/95 DEQ (Neil Mullane, NWR WQ) to Intel (John H) Letter- SPECIAL PERMIT
-Special permit to discharge 40,000-gal water generated during MW installation & pump test.

2/9/95 EMCON (Russ B) to DEQ (Eric B) Letter- 1/95 MONTHLY RPT (#14)

2/10/95 DEQ (Eric B) to Intel (John H) Letter
-DEQ approves Phase II RI/FS Work Plan Addendum

2/13/95 DEQ (Eric B) to File Memo
-Summary of 2/10/95 DEQ/Intel/EMCON mtg to discuss status of Phase II RI/FS

3/10/95 EMCON (Russ B) to DEQ (Eric B) Letter- 2/95 MONTHLY RPT (#15)

3/14/95 DEQ (Neil Mullane, NWR WQ) to Intel (John H) Letter- SPECIAL PERMIT
-Special permit to discharge 173,000-gal water generated from extraction well EX-1.

**3/17/95 EMCON (Russ B) to DEQ (Eric B) Letter- ADDITIONAL PHASE II WORK
PLAN ADDENDUM**

- Task 3A- Evaluate VOCs in Valley Fill GW

**4/4/95 EMCON (Russ B) to DEQ (Eric B) Letter- REVISED ADDITIONAL PHASE II
WORK PLAN ADDENDUM**

- Task 3A- Evaluate VOCs in Valley Fill GW

4/7/95 DEQ (Eric B) to Intel (John H) Letter
-DEQ's comments re: 4/4/95 Revised Additional Work Plan Addendum.

5/10/95 EMCON (Russ B) to DEQ (Eric B) Letter- 4/95 MONTHLY RPT (#17)

5/11/95 DEQ (Eric B) to File-Memo

-Summary of 5/11/95 meeting to discuss additional Phase II results.

6 5/18/95 DEQ (Eric B) to Intel (John H) Letter- IRAM PLAN

-DEQ's summary of what information the Department wants to see in an Interim Remedial Action Plan.

5/18/95 EMCON (Russ B) to DEQ (Eric B) Letter- PROPOSED FIELD EVALUATION OF VALLEY FILL GW SAMPLING METHODS

5/20/95 DEQ (Eric B) to Intel (John H) Letter

-DEQ's comments & conditional approval re: EMCON's proposed Field Evaluation of Valley Fill GW Sampling Methods.

5/25/95 EMCON (Russ B) to DEQ Eric B) Letter

-EMCON's response to DEQ's 5/2/95 letter of conditional approval.

6/8/95 EMCON (Russ B) to DEQ (Eric B) Letter- 5/95 MONTHLY RPT (#18)

6/15/95 DEQ (Eric B) Site Visit Notes

7/10/95 EMCON (Russ B) to DEQ (Eric B) Letter- 6/95 MONTHLY RPT (#19)

8/2/95 EMCON (Russ B) to DEQ (Eric B) Letter- 7/95 MONTHLY RPT (#20)

7 8/25/95 DEQ (Eric B) to Intel John H) Letter

-Capture zone analysis for IRAM

8/28/95 DEQ Mike K) to DEQ (Eric B) Memo

-Mike review of EMCON's capture zone analysis.

8/30/95 DEQ (Eric B) to File Memo

-Summary of discussion between DEQ & EMCON 8/29/95 re: capture zone analysis to select location, design & pumping rate for 4 proposed extraction wells.

8/31/95 DEQ (Eric B) to Intel (John H) Letter

-Schedule for submittal & review of capture zone analysis for IRAM.

9/15/95 DEQ (Eric B) to Intel (John A) Letter

-DEQ approves the proposed well design & location for IRAM based on EMCON's response to DEQ's comments re: Capture Zone Analysis

8 9/22/95 DEQ (Eric B) to Intel (John H) Letter

-Design plan for IRAM

10/3/95 EMCON (James Romer) to DEQ (Eric B) Letter

-EMCON's response to DEQ's comments re: design plan for IRAM

10/10/95 DEQ (Eric B) to Intel (John H) Letter

-DEQ's approval of IRAM design plans

10/10/95 EMCON (Russ B) to DEQ (Eric B) Letter- 9/95 MONTHLY RPT (#22)

11/6/95 EMCON (Russ B) to DEQ (Eric B) Letter- 10/95 MONTHLY RPT (#23)

12/8/95 EMCON (Russ B) to DEQ (Eric B) Letter- 11/95 MONTHLY RPT (#24)