CHRONOLOGY OF INTEL PROJECT
Aloha Campus

7/15/86 thru 6/94
updated 1/16/96

7/15/86 Intel (John Harland) to DEQ (Janet Gillespie) Letter
-Review of GW monitoring data for Intel’s Jones Farm
@ -5/84 Intel determined solvent UST may be affecting GW.
M -Intel notified DEQ 5/21/84 & submitted written report 5/23/84.
-GRI conducted a GW Investigation & submitted report to DEQ 8/85.
-Intel is concerned that DEQ considers as a result of the release, Intel may now be a RCRA TSD.

7/25/86 Intel (John H) to DEQ (Janet G) Letter
@ -Intel’s addendum to their 7/15/86 lctter citing EPA release indicting release from SQG does not negate a
facility’s status as SQG or require TSDF permitting.

\/10/91 E&FE’s Preliminary Assessment for EPA
-E&E concluded that the site posed a high priority for further study.

/7/91 E&E’s Site Screening Investigation for EPA
-E&E concluded that there is No Further Action required by the Federal Program.

/ 8/30/91 DEQ (Debbie Flood) to Intel (?) Letter
-EPA refers site to DEQ.

11/19/92 DEQ (Eric B)/Intel (John H) Mtg
-Initial meeting. Spill occurred in 1982. EPA reviewed site in 1990 & deferred to State. EMCON installed
/ additional MWs in 1990 & found higher contaminant concentrations.

12/7/92 Intel (John H) to DEQ (Mike R) Letter
-Intel’s LETTER OF INTENT OT PARTICIPATE in VCP.

12/23/92 DEQ (Mike R) to Intel (John H) Letter
-DEQ’s acknowledgment of INTENT TO PARTICIPATE.

5/20/93 DEQ (Mary Wahl) to Intel (John H) Letter
e -DEQ’s Voluntary Cleanup Letter Agreement, (ready for Intel to execute).

6/1/93 Intel (John H) to DEQ (Eric B) Fax
-Intel submits Intel’s 7/15 &7/25/86 letter to DEQ, 40 CFR Part 262, & note saying RCRA question should
now be resolved

6/7/93 Intel (John H) to DEQ (Eric B) Letter
-Intel’s response to DEQ’s request for additional information re: release.
-7/4/82 failure of PVC water main was traced to solvent release from waste solvent collection system. Waste
( solvent collection system was immediately taken out of service & replaced by 2x-walled tank. 5 MWs were
/ installed & soil & GW survey was conducted.
-Intel doesn’t believe this is a RCRA issue.




8/12/93 DEQ (Eric B) to Intel (John H) Letter- FILE REVIEW SUMMARY MEMO

-Eric recommends RI/FS.
~~ -GW is only exposure pathway.

/15/93 DEQ (Eric B) to Intel (John H) Letter
-Preliminary copy of RI/FS Agreement and Statement of Work (SOW).

10/7/93 DEQ (Eric B) to Intel (John Masterman, legal) Letter
@ -RI/FS Agreement & Scope of Work (SOW)

/10/7/93 DEQ (Eric B) to File Memo
e -Notes from DEQ/Intel 10/4/93 meeting to discuss RI/FS Agreement & SOW.

11/12/93 Intel (John M) to DEQ (Eric B) Letter- RI/FS AGREEMENT EXECUTED
/ -Intel submits executed RI/FS Agreement & SOW.

11/29/93 EMCON (Russ Bunker) to DEQ (Eric B) Letter- Proposed Phase I RI/FS

-Phase I will focus on obtaining preliminary on-site GW quality data to evaluate the lateral & vertical extent of
@ GW VOCs, a possible residual source, & additional GW MW locations.

-Phase I will consist of 4 tasks:
/ 1) verify GW flow direction
2) evaluate source area GW quality

3) evaluate downgradient GW quality
4) submit Phase I report.

@ 11/29/93 EMCON (Russ B) to Intel (John H) Letter- GW SAMPLING, SOLVENT
RELEASE ASSESSMENT RPT

/ -Rpt from 8/17/93 GW sampling of 10 MWs (3rd round of planned 1993 quarterly sampling)

12/15/93 DEQ (Eric B) to Intel (John H) Letter

~ -DEQ’s comment re; EMCON’s 11/29/93 Proposed Phase I RI/FS. DEQ allows comments to be incorporated
/ in RI/FS Work Plan.

_1/7/94 Intel (John H) to DEQ (Eric B) Letter- 1/94 MONTHLY RPT

1/11/94 DEQ (Eric B) to File Memo
-Notes from 1/11/94 Intel/EMCON/DEQ Mitg to discuss investigative activities proposed by Intel to

/ accommodate proposed expansion of FAB 5. Intel will collect soil samples in proposed bldg footprint.
-DEQ concluded that the proposed expansion was OK re: impact to RI/FS.

/17‘25/94 EMCON (Russ Bunker) to DEQ (Eric B) Letter- WORK PLAN FOR PHASE I OF
RI/FS

-Intel submits Work Plan for Phase I of RI/FS

/94 DEQ (Eric B) Notes from 2/2/94 DEQ/Intel/ EMCON Mtg
-EMCON presents findings from soil sampling in footprint of proposed bldg FAB 5

2/7/94 Intel (John H) to DEQ (Eric B) Letter




-Intel states that EMCON presented to DEQ 2/2/94 lab results from soil samples collected from footprint of
proposed FAB 5 bldg, & results should not change Work Plan which DEQ is currently reviewing,

/94 DEQ (Fred Hansen) to Intel Letter- NOTICE TO LIST CONTAMINATED
PROPERTY

/' 2/17/94 DEQ (Rich Sedman) to DEQ (Eric B) Memo
-Rich’s comments re:EMCON’s Phase I RI/FS Work Plan

@ 2/25/94 DEQ (Eric B) to Intel (John H) Letter- DEQ’S COMMENTS RE: PHASE I RI/FS
WORK PLAN

-DEQ asks for revised Work Plan
48/94 EMCON (Russ B) to DEQ (Eric B) Letter- 2/94 MONTHLY RPT

/3ﬁ5/94 EMCON (Russ Bunker) to DEQ (Eric B) Letter

-EMCON’s response to DEQ’s 2/25/94 comments re: Phase I RI/FS Work Plan

/3/30/94 DEQ (Eric B) to Intel (John H) Letter
-DEQ’s response to EMCON’s 3/15/94 response to DEQ’s 2/25/94 comments re: Phase I RI/FS Work Plan.

.~ 4/5/94 DEQ (?) to Intel Letter- NOTICE TO LIST CONTAMINATED PROPERTY
-Preliminary Assessment Equivalent-12/92, ECSI ID No #1131

——"4/6/94 EMCON (Russ B) to DEQ (Eric B) Letter- 3/94 MONTHLY RPT

/1/15/94 EMCON (Russ B) to DEQ (Eric B) Letter

-EMCON’s response to DEQ’s 3/30/94 response to EMCON’s 3/15/94 response to DEQ’s 2/25/94 comments
re: Phase I RI/FS Work Plan.

@18/94 DEQ (Eric B) to Intel (John H) Letter
-DEQ approves re-revised Work Plan for Phase I of RI/FS.

~"5/5/94 EMCON (Russ B) to DEQ (Eric B) Letter- 494 MONTHLY RPT

~"6/14/94 DEQ (Eric B) to File Memo
-Summary of 6/1/94 site visit where EMCON has initiated filed work for Phase I of RI/FS.

<6/12/94 EMCON (Russ B) to DEQ (Eric B) Letter- 5/94 MONTHLY RPT




